Date 4.26.11

Proposed Contingency Authorization #
Collin County JAEP Facility
McKinney, TX

Owner: Collin County
Description:

A: Material & Equipment

B: Labor  CCC

C: Subcontractors - See attached quotations

type "K" Fixture relocation to rooms where ceiling where

removed

Shallow fixtures at room C100 and B111 as required to keep

ceiling at required elevation and clear Mech equip
Nightlights as required by city at final inspections

D: General Contractor Mark-up (10%)

F. Contract Time Extension O calendar Day

Crossland Construction Co., Inc.
By:

Project Manager/D) McClenney

Date Signed

.  CROSSLAND

CONSTRUCTION COMPANY, INC.

PCO #81-Electrical misc.

Sales Tax (8.25%)
Subtotal A

Labor Burden (44.00%)
Subtotal B
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Subtotal C

Subtotal A- C

Subtotal D

TOTAL
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$ 215.00
S 840.00

$ 3,900.00

4,955.00
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S 4,955.00

S 495.50

S 5,450.50

Bill Burke
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Stephen Tran/Woodrow Woads
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Bonahoom & Associates

Electrical Contracting
Thursday, January 13, 2011

Crossland Construction Company, Inc.
861 N. Coleman, Suite 100
Prosper, Texas 75078

Attention: Mr. DJ McClenny

Reference: Juvenile Justice Alternative Education Program
Night Lights
B&A Price Change # 09223-PC23

DlJ:

Per your request I have priced converting (37) fixtures to night lights (constant hot with no
switch) per provided layout drawing. If this work is to be completed, please provide approval for

an add of $3,900.

Scope of Work:
A. Pricing includes rewiring fixtures to the nearest exit sign circuit
B. B&A did not include battery backup for the referenced fixtures
C. B&A will be careful with removal of existing ceiling tile but we are not carrying
replacement dollars and will not be responsible for replacing damaged tile

Our pricing is inclusive of all labor, materials, tools, job expenses, supervision and fees to
make the electrical changes required for this work. All terms, conditions, inclusions and
exclusions in our subcontract apply to this pricing.

Due to the highly volatile nature of the current electrical material pricing and the time
constraints of the project schedule, this pricing is firm for seven calendar days. If there
are any questions, please contact us.

Respectfully,
BONAHOOM & ASSOCIATES
Danny Walker

Sr. Project Manager

cc: Project File/# 09223

10850 Switzer, #101, Dallas, TX 75238 - Ph: 214-340-4800 - Fax: 214-340-4810
TECL - 17187



Bonahoom & Associates

Electrical Contracting
Thursday, January 13, 2011

Crossland Construction Company, Inc.
861 N. Coleman, Suite 100

Prosper, Texas 75078
Attention: Mr. DJ McClenny
Reference: Juvenile Justice Alternative Education Program

Shallow 2x4 Fixtures Rm B111
B&A Price Change # 09223-PC22

DlJ:

Per your request I have priced (3) 2x4 Shallow Fixtures. If this work is to be completed, please
provide approval for an add of $315.

Scope of Work:
A. Pricing includes fixtures only
B. Labor and material covered in the original contract
C. Fixtures are not as specified but they meet the general specification and are
considered an equal. ~

Our pricing is inclusive of all labor, materials, tools, job expenses, supervision and fees to
make the electrical changes required for this work. All terms, conditions, inclusions and
exclusions in our subcontract apply to this pricing.

Due to the highly volatile nature of the current electrical material pricing and the time
constraints of the project schedule, this pricing is firm for seven calendar days. If there
are any questions, please contact us.

Respectfully,
BONAHOOM & ASSOCIATES
Danny Walker

Sr. Project Manager

cc: Project File/# 09223

10850 Switzer, #1071, Dallas, TX 75238 - Ph: 214-340-4800 - Fax: 214-340~-4810
TECL - 17187
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Thursday, December 30, 2010

Crossland Construction Company, Inc.
861 N. Coleman, Suite 100

Prosper, Texas 75078
Attention: Mr. DJ McClenny
Reference: Juvenile Justice Alternative Education Program

Shallow 2x4 Fixtures
B&A Price Change # 09223-PC21

DJ:

Per your request I have priced (5) 2x4 Shallow Fixtures. If this work is to be completed, please
provide approval for an add of $525.

Scope of Work:
A. Pricing includes fixtures only
B. Labor and material covered in the original contract
C. Fixtures are not as specified but they meet the general specification and are
considered an equal.

Our pricing is inclusive of all labor, materials, tools, job expenses, supervision and fees to
make the electrical changes required for this work. All terms, conditions, inclusions and
exclusions in our subcontract apply to this pricing.

Due to the highly volatile nature of the current electrical material pricing and the time
constraints of the project schedule, this pricing is firm for seven calendar days. If there
are any questions, please contact us.

Respectfully,
BONAHOOM & ASSOCIATES

Danny Walker
Sr. Project Manager

cc: Project File/# 09223

10850 Switzer, #101, Dallas, TX 75238 - Ph: 214-340-4800 - Fax: 214-340-4810
ECL



cB 0 SSLA“ n Request for Information 095

CONSTRUCTION COMPANY, INC. Detailed, RFIs Grouped by RFI Number

Collin County Juvenile Justice Project # 09TX08DM
4690 Community Ave Tel: Fax:
McKinney TX 75071

RFI #: 095 Date Created: 1/13/2011

Crossland Construction Co., Inc. ~ DJ McClenny
861 N Coleman

Ste 100
Prosper, TX 75078

At the request of the city and following ongoing communications please advice and comment on the proposal below.

Bonahoom and Associates recommends egress lighting be added per the attached drawings. This layout is based on
discussions between the electrical inspector and Alan McFarlin, our Superintendent. The fixtures identified will be added to
the circuitry in place for the exit lights. These fixtures will be unswitched and serve as nightlights.

in addition to the above, please verify if the added lights will require battery backup (note that the exit lights have battery
backup and is not on the emergency generator circuit, thus in the case of power failure the above proposed solution will
not allow for night lighting to be operational). Battery backup can be added to all these lights except the Type N. fixtures
in the main corridor. "bug-eyes" will have to be added in liue of the Type N fixtures currently shown as night lights in the
hallways should battery back be required.

Please forward to the design team for their approval, and to the City if it requires their approval. We don't want it to hold
up the final walk throughs happening in the next two weeks. In addition most all ceiling tiles are dropped. an answer is
needed asap.

S. Toub & takes no exception to the proposed lighting layout. Circuits serving the exit lights in
the various areas shown on the electrical drawings are as follows:

HE-25 MAIN CORRIDOR AND LOBBY, HE-29 AREA 'A"' ADMIN, HE-27 POD 'A', HE-26 POD
'‘B', HE-28 AREA 'C' AND HE-30 POD 'C".

The 'HE' panel is on the emergency generator so we see no reason to install emergency
battery backup in these lights as the generator will start and establish power in less than 10
seconds. The electrical contractor shall intercept the existing emergency circuit in each area
and extend power to the identified night lights. Disconnect the existing switched circuit and
verify that both circuits are continuous and functional.



